From: James McKenna

To: Chip Humphrey/R10/USEPA/US@EPA
Subject:
Date: 03/31/2011 02:20 PM

Portland Harbor In-Water RI/FS:

B Schedule Status
0 Background
0 Current Schedule Through Submittal of Draft FS
= Overview of Schedule for 5 Major Deliverables this Year
» Balancing Quality with Timeliness
O Schedule Milestones and Challenges
» Overlapping Deliverables
» EPA/LWG Check-ins (managing comments)
= Weight of Evidence/Professional Judgment
= No Surprises; Transparency
B Post Draft FS Schedule
Finalizing the FS
Development of the Proposed Plan
Public Comment/Outreach
Development of the Record of Decision
Remedial Design/Remedial Action (including Early Actions)
Long-term Monitoring/5-Year Reviews

O O O 0O 0 O

DEQ Update on Source Control:

B (DEQ should provide this agenda/outline)

Thanks,

Jim McKenna

Verdant Solutions, LLC
1519 SW Columbia Street
Suite A
Portland, OR 97201
Office: (503) 477-5593
Cell: (503) 309-1621

jim.mckenna@verdantllc.com
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